

**Loan 2561-ARM: North-South Road Corridor Investment Program – Project 1**

**PROCUREMENT PLAN**

<b>General Description</b>	<b>Procurement Method</b>	<b>Advertisement Date (quarter/year)</b>	<b>Date of ADB Approval of Contract Award</b>
<b>Works</b>			
Reconstruction and Improvement of M1 Yerevan to Ashtarak Road (km 18+370 to km 29+773) and Yerevan to Ararat Road (km 9+312 to km 47+400)	ICB	Q 3/2011	22-March-12
<b>Consulting Services</b>			
Design of Tranches 2 and 3	QCBS	Q 2/2010	23-Sep.-2010
External Financial Audit	LCS	Q 1/2011	10-June-2011
Individual International Social Development and Resettlement Specialist for Preparing LARP for Tranche 3	ICS	Q 4/2012	20-Feb.-2013
Individual National Social Development and Resettlement Specialist for Preparing Draft LARP for Tranche 3	ICS	Q 3/2012	02-Oct.-2012
Independent Monitoring of LARP Implementation for Tranches 1 and 2	CQS	Q 4 /2010	01-July-2011
<b>Project Management Support</b>			
Project Management Support (consulting and miscellaneous)	ICS	Q 2/2010	

CQS = consultant's qualification selection, FTP = full technical proposal, ICB = international competitive bidding, LARP = land acquisition and resettlement plan, LCS = least cost selection, QCBS = quality- and cost-based selection, SSS = single source selection.